

# Preschool Development Grant Birth to Five (PDG B-5)

November 2024

## Big Goals & Key Activities

### Expand Access to High-Quality Programs & Services

Strategic Plan

Workforce Development

### Unify Local Coordinating Efforts

Childhood Community Leaders

Local Coordinated Enrollment

### Align Quality Vision & Supports

Quality Assurance Report (QAR) for Home Visiting Programs

Kindergarten Entry Assessment (KEA)

### Modernize Systems

Early Childhood Integrated Data System (ECIDS)

Missouri Professional Development System (MOPD)

On Time


Slight Delay

Significant Delay

# 12,967

Stakeholders received the Childhood Connections e-newsletter

Second Steps, Conscious Discipline for Home Visitors, & ASQ Training Participants




# Pending

Total calls to statewide toll-free number for families and providers callers searched for child care callers searched for early childhood resources callers searched for early intervention (First Steps) services  
\*Call reporting pending due to change in carrier

# 4,120

Searches for local early childhood resources using Missouri Family Resources

OOC Webinar Attendance



## Budget Status: 100% Obligated

Approximately \$4,860,00 obligated (i.e., all vendors and scope of work identified) and \$0 unobligated.

Data as of November 30, 2024

## Newsworthy Events

- Held two listening sessions with key stakeholders
- Closed Round 2 for prekindergarten grants for public schools and child care
- Developed training on strategic planning for OOC team members
- Continued to align OOC strategic plan and Department strategic plan
- Completed a train-the-trainer with OOC team members on poverty simulation training
- Planned media campaign promoting Dolly Parton's Imagination Library of Missouri

## Progress Notes

**Strategic Plan:** Continued planning 2025 action items

**Workforce Development:** Held monthly workforce project team meeting

**Childhood Community Leaders:** Planned onsite training for the contractor

**Local Coordinated Enrollment:** Activity will be on hold until funding resumes in 2025

**QAR for Home Visiting:** Activity will be on hold until funding resumes in 2025

**KEA:** LEAs completed student assessments and reported their KEA tool and scores in Core Data and MOSIS

**ECIDS:** Continued developing new report enhancements

**MOPD:** Identified enhancements to make based on stakeholder feedback